
OIL AND GAS/ENERGY PROJECTS 

Description & Link 

Project Title: Point Thomson 

Lead Federal Agency: COE 

Schedule Federal State 

Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) Lori Aldridge, {4) EPA Lead: Gayle Martin (404) 

ExxonMobil proposal to produce oil, gas and FEIS issued Aug 2012. COE State permit and 
hydrocarbon condensate from the Point issued ROD and 404 permit compliance meetings are 
Thomson Sand Reservoir and delineate other on October 26, 2012. held weekly 
hydrocarbon resources in the Point Thomson 
area. Project construction is OPMP Coordinating State 

ongoing. The permanent agency inspections and on-
fuel storage tanks have been site visits 
installed. The airstrip is fully 
operational. 

The ice road from Endicott 
to Point Thomson has been 
constructed and installation 
of the export pipeline will 
begin soon. 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule 

Project Title: National Petroleum Reserve- Alaska (NPR-A) IAP/EIS 

Lead Federal Agency: BLM 

Federal State 

Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) Lori Aldridge (SW), {4) EPA Lead: Jennifer Curtis (NEPA), {5) 

Corps Lead: Mike Holley 

The Bureau of Land Management (BLM) has Preferred Alternative ROD notes creation of NPR-A State to participate on NPR-
finished the NEPA process for an Integrated announced 8/9/12. working group that includes A Working Group as an ex-
Activity Plan (lAP). NS communities but excludes officio member. 

FEIS issued 12/19/12. other permitting agencies 
Salazar memo to BLM issued 12/19/12, noted (state and federal) other than The NPR-A Working Group 
ROD would specify that pipelines from ROD issued 2/21/13. on an as needed basis. meets in Fairbanks on 
offshore leases would not be prohibited by February 27. 
lAP, prompted outreach with NS communities EPA is participating in the 
prior to ROD issuance. NPR-A Working Group 

meetings. 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link 

Project Title: Alaska LNG Project 

Lead Federal Agency: FERC 

Schedule Federal State 

Responsible Person: {1) DEC Lead: Gary Mendivil, {2) Tim Spires (SW), {3) DNR Lead: Jodi Delgado-Piikat (SPCO), {4) EPA Lead: Mark Jen 

(PM/NEPA), {5) Gayle Martin (404), {6) Corps Lead: Mike Holley 

The Federal Energy Regulatory Commission A new agreement has been The project scope has been 
(FERC) is drafting an Environmental Impact negotiated between amended to address a 
Statement (EIS) for a project proposed by industry and the Parnell proposal for terminating the 
TransCanada I ExxonMobil that would connect Administration, subject to pipeline in Alaska and 
Alaska's vast natural gas resources with new amendment by the Alaska export LNG from Alaska. 
markets. Deadline for FERC Certificate of legislature. 
Public Necessity and Convenience has been A pipeline termination site 
postponed for two years. The deadline for the has been identified in 
EIS is 18 months later. Nikiski and air quality 

modeling discussions for a 
liquefaction plant have 
begun. 

Alaska LNG has discussed 
pollutant and 
meteorological monitoring 
plans with DEC Air Quality 
staff. 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule 

Project Title: Alaska Stand Alone Pipeline (ASAP) Project 

Lead Federal Agency: COE 

Federal State 

Responsible Person: {1) DEC lead: Gary Mendivil, {2) DNR lead: Jodi Delgado-Piikat (SPCO), {3) EPA lead: Mark Jen (PM/NEPAL {4) Gayle Martin 

(404), {5) Corps lead: Mary Romero 

The proposed project would construct a 24- The Final EIS has been This project has received 
inch diameter, high pressure natural gas released but a ROD was not substantial funding from the 
pipeline from the North Slope to Cook Inlet. released. Alaska legislature and is 

drafting a scope of work for 
The Alaska District, U.S. Army Corps of Field work is planned for the field survey work in support 
Engineers (COE) has been designated the lead summer of 2014 and there of a 404 permit. 
federal agency and the Bureau of land are discussions of a 
Management (BlM), National Park Service supplemental EIS. 
(NPSL Environmental Protection Agency (EPA), 
and the Department of Natural Resources 
(ADNR) are participating as Cooperating 
Agencies in the Environmental Impact 
Statement (EIS) process. 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule 

Project Title: Susitna-Watana Hydroelectric Project 

Lead Federal Agency: FERC 

Federal State 

Responsible Person: {1) State Lead: Marie Steele, (2) DEC Lead: William Ashton, (3) ADFG Lead: Joe Klein (4) NMFS Lead: Susan Walker 

(Mandatory Conditioning Agency) (5) USFWS Lead: Catherine Berg (Mandatory Conditioning Agency) {6) EPA Lead: Matt LaCroix (404), (7) 

Jennifer Curtis (PM/NEPA) {8) Corps Lead: Jason Berkner 

The Susitna-Watana Hydro Dam 
installed capacity would be 600 
MW with the average annual 
generation determined to be 
2600 GWhrs (HDR 2009). The 
reservoir would be 42 miles long 
and a maximum of 2 miles wide. 
Current dam height anticipated 
to be 735'. The project proponent 
is Alaska Energy Authority (AEA) 
and OPMP is coordinating state 
agency involvement. Governor 
Sean Parnell has publicly 
endorsed the project. 

http://susitna­
watanahydro.org/Description.ht 
mi. 

Due to impacts of Governor's FY15 budget, 
proponent asked for an extension on filing 
the Initial Study Report (ISR), which details 
the results of the first season of study and 
plans for the second season. FERC granted 
the delayed filing and added an additional 
120-day comment period. The sections of 
the ISR that are currently complete have 
been posted on the project website and 
were filed with FERC on 3 February 2014. 
To avoid confusion with the final ISR to be 
filed with FERC on 3 June 2014, the 
proponent has titled the incomplete ISR a 
"Draft ISR". It is important for stakeholders 
to recognize that these posted sections of 
the ISR are complete and ready for review, 
although no formal FERC comment period 
is currently open. 

Proponent is currently prioritizing critical 
activities for 2014 and plans to meet with 
state, federal and other stakeholders to 
prioritize activities for 2014. 

Proponent is working diligently to resolve 

EPA, COE and USDA-RUS are 
Cooperating Agencies on the 
FERC EIS. 

Governor provided base 
budget of $?0 M M for FY15 
as a planning tool and 
indicated the legislature has 
the discretion to propose a 
modification to the project 
budget. Proponent is 
currently working with 
legislature to secure 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule Federal State 

land issues and hopes to have a resolution 

I soon. 

New dates: 
Feb 2016: Updated Study Report (USR) 
Dec 2016: license application 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link 

Project Title: Shell OCS Beaufort Sea 

Lead Federal Agency: BOEM 

Schedule Federal State 

Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Leads: Hanh Shaw and Erin Seyfried (WW), {4) Natasha 

Greaves (Air) 

Drilled top hole for Sivulliq well during fall, Shell scaled back its drilling Environmental groups filed 
2012; first of its new wells in the Beaufort Sea operations in the summer of suit against BSEE's approval of 
OCS. 2012 due to a containment Shell's OSR 7/9/12. A U.S 

system failure. Shell drilled District court judge upheld 
Shell suspended plans to drill in 2014. shallower, top-holes. Shell BSEE's OSR approval 8/5/13. 

suspended plans to drill in 
2013 and does not have any NPDES permits for Beaufort 
plans for exploratory drilling Sea oil and gas discharges 
in the Beaufort Sea in 2014. issued in fall of 2012. 

Shell voluntarily withdrew 
Arctic OCS air permits from 
EPA on November 9, 2013. 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link 

Project Title: Shell OCS Chukchi Sea 

Lead Federal Agency: BOEM/BSEE 

Schedule Federal State 

Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Leads: Hanh Shaw and Erin Seyfried (WW), {4) Natasha 

Greaves (Air) 

Shell's revised Exploration Plan for 2012 Shell suspended plans for NPDES Permit for Chukchi Sea The State has agreed to be a 
drilling in the Chukchi Sea was submitted to drilling in the summer of oil and gas discharges issued Cooperating Agency for the 
BOEM in October 2011. Released for 21-day 2013. On Nov. 6, 2013 Shell in fall of 2012. EPA has review of the Revised EP. 
public comment period on EA along with Oil submitted revised Chukchi reviewed Shell's preliminary 
Discharge Prevention and Contingency Plan Sea Exploration Plan to Environmental Monitoring 
(ODPCP) in November. BOEM Conditionally BOEM. BOEM requested Program plan and anticipates 
Approved Shell's 2012 Exploration Plan for the additional information. receiving Notices of Intent 
Chukchi Sea, but placed additional conditions Once "deemed submitted" requesting permit coverage at 
that shorten the time period for exploration BOEM has 30 days to make the Burger lease blocks. 
and place additional restrictions on Shell's decision and conduct 
Incidental Take Authorizations. analysis. Shell voluntarily withdrew 

Arctic OCS air permits from 
Shell scaled back drilling operations during the EPA on November 6, 2013. 
summer of 2012 due to a containment system 
failure. Shell drilled shallower, top-holes. EPA terminated the Shell 

Chukchi Air Permit on Dec. 26, 
Shell has suspended plans to drill in 2014. 2013. 

EPA has declined cooperating 
agency status on the BOEM 
revised Shell Exploration Plan 
Environmental Assessment. 

Page 8 of 16 

EPA-7609-00 13086 _ 00008 



OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule Federal State 

Project Title: Cook Inlet General Permits 

Lead Federal Agency: EPA (federal waters) and State of Alaska (state waters) 

Responsible Person: {1) State Leads: Sara Longan, {2) Sara Taylor, {3) Patricia Bettis (Escopeta), {4) DEC Lead: Gary Mendivil, {5) EPA Lead: Cindi 

Godsey (WW), {6) Corps Lead: TBD 

OCS Exploration General Permits for Draft ADEC and EPA GP for EPA process running 
State and Federal Waters (Permit No. O&G Exploration comment concurrently with the ADEC 
AKG-31-5000), issued in 2007, expired period closed May 2013, process for issuance of the 
7/12, extended administratively. currently on 2014 schedule. exploration general permits. 

EPA and ADEC currently 
Authority for oil and gas permitting in 5-year general permits for working on responding to 
Cook Inlet state waters transferred to discharge into Cook Inlet public comments and 
ADEC in 2012. from exploration activities revising the documents. 

(ADEC for state waters, EPA EPA and ADEC visited four 
for federal waters) currently Native villages in August 
planned for final issuance in 2013 to discuss tribal 
2014; will replace applicable concerns. EPA expects to 
components of the expired issue the final general 
permit(s). permit in 2014. 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule 

Project Title: Beaufort and Chukchi Sea Geotechnical GP 

Lead Federal Agency: EPA 

Lead State Agency: DEC 

Federal State 

Responsible Person: {1) State Lead: Sara Longan {2) DEC Leads: Wade Strickland, Chris Foley, Gary Mendivil, {5) EPA Lead: Erin Seyfried 

EPA NPDES General Permit for Joint EPA/ADEC 
Geotechnical Surveying and Related comment 
Activities in Federal Waters of the 
Chukchi and Beaufort Seas (Permit No. 
AKG-28-4300). 

ADEC is developing a similar general 
permit for geotechnical facilities in 
state waters (Permit No. AKG283100). 

Page 10 of 16 

EPA-7609-0013086_0001 0 



OIL AND GAS/ENERGY PROJECTS 

Description & Link 

Project Title: Apache 3-D Seismic 

Lead Federal Agency: FWS 

Schedule Federal State 

Responsible Person: {1) State Lead: Sara Taylor, {2) DEC Lead: Gary Mendivil, {3) FWS Lead: Andy Loranger, {4) NMFS Lead: Brad Smith, {5) 

Corps Lead: TBD 

Advanced 3D seismic imaging of lease Environmental Assessment IHA 1 issued 4/30/12 in Division of Oil & Gas geophysical 
holdings in the Cook Inlet area, regarding a proposed five- litigation over Biological land use permit issued 9/29/11. 
including offshore state leases and CIRI year special use permit to Opinion; on appeal to Ninth 
subsurface inholdings in the Kenai authorize seismic operations Circuit. IHA 2 for 3/1/13 to Division of Parks & Outdoor Rec 
National Wildlife Refuge (KNWR). on certain Refuge lands; 3/1/14 issued February 2013. land use permit issued 9/1/12. 

final EA issued and FONSI I HA 3 for 3/1/14 to 3/1/15 Capt Cook State Rec Area (CCSRA) 
Special Use Permit issued for work in signed July 2013, followed issued March 2014. and Kenai River Special Mgmt 
KNWR in mid-July 2013. Permit is good by Special Use Permit. Area (KRSMA) applications 
until 2016 with option to renew for two Amended FONSI and Four NW6 permits issued (one submitted 12/4/12. CCSRA permit 
additional years. Supplemental EA in each in Aug, Sept, Oct, 2012, issued in April; KRSMA permit 

development to cover and one for NW peninsula decision delayed at Apache's 
Survey set to commence Feb 2014 and expected project changes. shoreline in May 2013). Work request, may require exception 
run through April 2014 on Tyonek on KNWR is non-notifying; from Commissioner. Permits will 
Native Corporation lands within the Compatibility Determination Apache applied for permit or be one-year with option to renew 
refuge and offshore to the north. Initial for activities on Tyonek "official OK" anyway, letter barring any significant changes. 
planned area for seismic survey has lands within the Refuge from FWS HistPres/ Arch sent to 
been scaled down to target areas with related to marine support ACOE early June 2013. No TWUPs needed for seismic 
high potential. issued April 11, 2013. Work operation. 

to be governed by Special Two Section 10 permits issued 
Use Permit, with some (one each in May, Oct 2012); 
exceptions. one outstanding application 

submitted 10/16/12 for waters 
Section 106 consultation north of the peninsula. 
finalized. 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule 

Project Title: AIDEA Alaska Interior Energy Plan- FBX LNG 

Lead Federal Agency: 

Federal State 

Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, (3) Corps Lead: Fairbanks Field Office, {4) EPA Lead: Gayle Martin 

Natural gas will be liquefied on the Target: first gas by Pre-application meeting AIDEA feasibility report to Governor, evaluation 
North Slope and trucked to 4Q 2015/10 2016 among local, state, and of proposals March 2013 
Interior Alaska. Primary LNG federal agencies held August 
demand anticipated to be FBX and 20, 2013. EPA did not AIDEA form fin package offering Feb- July 2013 
North Pole. LNG will be participate in this meeting. 
temporarily stored and re-gasified AIDEA participate and lead in P3 finance 
in Interior Alaska. LNG will be Corps' Public Notices for the negotiations: 
delivered to market via trucking LNG pad at Prudhoe, and the -North Slope LNG project 
and distributed to consumers regassification pad at -Trucking Contracts 
through an expanded pipe 

Fairbanks ran during Nov-
-Gas Storage project 

distribution system. -FBX Distribution build out 
Dec 2013. 

http://www.aidea.org/ 
To address agency concerns 

Engineering Analysis, technology review, 

on location of pad at 
underwriting Feb- July 2013 

Prudhoe, an alternate 
AIDEA submitted its Prevention of Significant 

location was proposed by the 
applicant. The Corps ran a 

Deterioration permit on January 31; a 

revised public notice on the 
completeness review is underway. 

new pad location at Prudhoe, 
State Pipeline Coordinator's Office is scoping the 

with comments due on 
February 18, 2014. 

North Slope right-of-way issues. 

The DMLW, Northern Region Office recently 
extended the comment period for the Land Use 
Permit, with comments due February 24, 2014. 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule Federal 

Project Title: NM FS/BOEM Effects of Oil and Gas Activities in the Arctic Ocean EIS 

Lead Federal Agency: 

State 

Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Lead: Jennifer Curtis (NEPA) 

On March 21, 2013, NOAA and the Bureau Draft Supplemental EIS EPA State of Alaska submitted comments 
of Ocean Energy Management (BOEM) public comment period responded to an questioning the agency's NEPA 
announced the release of the closed June 27, 2013. Earthjustice FOIA involving process, since the State was not 
Supplemental Draft Environmental Impact 

the NMFS Arctic Draft SEIS. 
consulted during the two EIS 

Statement (EIS) for the Effects of Oil and processes. 
Gas Activities in the Arctic Ocean, which 
analyzes how a broad range of potential NMFS recently agreed to share the 
offshore oil and gas activities in the Arctic 

~~~~! 
preliminary draft final EIS with the 

could affect marine mammals, other State before it is released for public 
resources, and Alaska Native communities. review. 

NOAA and BOEM's new analysis follows 
comments received from stakeholders 
after release of the initial draft EIS issued 
in December 2011. The original draft 
analyzed up to two exploratory drilling 
programs per year in both the Chukchi and 
Beaufort seas. The supplemental draft EIS 
analyzes the effects of up to four drilling 
programs per year in each area--providing 
an opportunity to assess potential 
individual and cumulative impacts. 

http://www.nmfs.noaa.gov/pr/permits/eis 
/arctic.htm 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule Federal 

Project Title: Alpine Satellites Development Great Moose's Tooth -1 (GMT-1) Supplemental EIS 

Lead Federal Agency: BLM 

State 

Responsible Person: {1) State Lead: Jeff Bruno, (2) EPA leads: Jennifer Curtis (NEPA), (3) Gayle Martin (404), (4) Corps Lead: Hank Baij, (5) DEC 

Lead: Gary Mendivil 

In NPR-A: Up to 33 wells, production and Notice of Availability of BLM has ROW Permits needed: TWUPS, DEC temp. 
injection with 7.8 mile road to connect to DSEIS- Feb 21, 2014 authorizations. drilling waste storage, DOG POO 
CD-S, pipe to connect to CD-1. BLM amendment, potentially some Title 
preparing a supplemental EIS. The State is PFEIS to cooperators In EPA is participating in 

16, AOGCC authorizations. 
a cooperating agency and ConocoPhillips mid-July regular meetings for EIS and 
signed into an MOU with OPMP. NOI was AQMOU. 
published Aug 2013. FSEIS- mid-September 

BLM published a Notice of 
EPA, COE, NSB, FWS, State and Native ROD- end of October 

Availability for the Final SEIS 
Village of Nuiqsut are cooperating 

on February 21, 2014, 
agencies. The Native Village of Nuiqsut is 
also engaged in government to initiating a 60-day review 

government consultations with BLM on period. EPA and other 

this project. cooperators submitted 

comments. EPA rated the 

EIS EC-2 and made 

recommendations regarding 

the air quality and wetlands 

functional 

assessments. BLM is 

evaluating a seasonal 

roadless alternative and Is 

responding to comments. 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link 

Project Title: Nuiqsut Spur Road 

Lead Federal Agency: COE 

Schedule Federal 

Responsible Person: {1) EPA: Gayle Martin (404), {2) Corps: Hank Baij 

A spur road to connect the Village of 
Nuiqsut with the road currently under 
development near CD-5. 

EPA issued 3(a) and 3(b) letters 
but did not elevate. EPA is 
working with the Corps on policy­
level issues identified through this 
and other North Slope projects. 

State 
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OIL AND GAS/ENERGY PROJECTS 

Description & Link Schedule Federal 

Project Title: Foothills West Access Project EIS (Road to Umiat)/LINC Umiat Development 

Lead Federal Agency: COE 

State 

Responsible Person: {1) State Lead: Sara Longan, {2) DEC Lead: Gary Mendivil, {3) EPA Leads: Gayle Martin (404), (4) Jennifer Curtis (NEPA), (5) 

Corps Lead: Melissa Riordan, (6) Alaska DOT Lead: Ryan Anderson 

Alaska DOT was applying to build the road An EIS scoping report was Federal permits required: State permits required: 
from the Dalton Highway to Umiat, in the issued in February 2012 
foothills of the Brooks Range, in order to and the draft EIS was Corps: Section 404 DNR: Material site authorizations, 
open the area for resource (oil and gas) anticipated for Fall 2013. wetlands, Section 106 SHPO permit, Right of Way (ROW) 
extraction. Corps of Engineers is in the Historical, Section 10 Rivers permit, Water use permit, material 
scoping stage of the EIS development. In July 2013, ADOT sales and field study authorizations 

retracted 404 permit, EPA: Section 404 permit 
AECOM, the consultant on the EIS placing it on hold to be review DEC: APDES wastewater permit plus 
developed six alternatives and after review resurrected in the future DEC has an interest in cleanup of 
and screening, will carry forward the if industry is not USFWS: Section 7 ESA existing Dept. of Defense 
following three alternatives in the NEPA successful in building a contaminated sites. 
impact assessment process: (1) Galbraith road to Umiat. USCG: Permit for bridge 
Alternative (applicant's proposed action), over navigable waters ADF&G: Fish habitat and fish 
(2) Pump Station 2 Alternative, and (3) LINC may plan another passage 
Meltwater Route Alternative. year of exploration The Corps issued an email in 

before resuming December 2013, indicating DNR OPMP is a cooperating agency. 
LINC is applying to build a road and permitting effort. COE that they have suspended 
pipeline to Umiat, in the foothills of the may shortly issue PN that work on this project and ADEC's Spill Prevention & Response 
Brooks Range. permitting is on hold. have closed the EIS file. Division conducted a site inspection 

and oil spill exercise at Umiat on Feb 
Permit and pre-permitting phase: LINC has 3, 2014. 
been conducting environmental baseline 
studies to prepare for permitting. 

http:/ /www.foothillswesteis.com 
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